COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 08/ 2020

ESTI MATE SUMMARY 13:10: 50
CONTI D: C23032 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 23032-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 155.0 DAYS TIME ALLOW 9/ 25/2020 FI XED COVPLETI ON DA1
I TS FI BER TO STATE BUI LDI NGS PERCENT TIME:  56.57 ORI G TIME ALLOW 9/ 25/2020 FI XED COVPLETI ON DAl
PROQJECT NO I TS SW2- 286
I TS FI BER TO STATE BUI LDI NGS
NAVE OF ROAD:
PROJECT COUNTI ES: JEFFERSON FREMONT
PUEBLO
CONTRACTOR:
PAONI A, INC dba PAONIA, LLC PAY PERI OD ENDI NG 05/ 29/ 2020 DATE TI ME STARTED 12/27/2019
5055 LI ST DRI VE DATE LET 10/ 31/ 2019 DATE WORK BEGAN 02/ 03/ 2020
DATE AWARDED 11/22/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/27/2019 DATE ACCEPTED
COLORADO SPRI NGS CO 80919  (719)590- 1344 DATE NOTI CE TO PROCEED 12/27/ 2019
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 3,104, 090.00 PARTI Cl PATI NG $  1,597,248.35 $ 754, 283. 35
AWARD PRQIECT AMT: $ 2,899, 460.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 51. 46% TOTAL EARNI NGS 1,597, 248. 35 754, 283. 35
FUNDS AVAI LABLE: $ 1,506, 841.65 STOCKPILED MATER ALS 41, 555. 93 -19,647.98

GROSS EARNI NGS 1, 638, 804. 28 734, 635. 37
TOTAL CLAI MB: $ 0.00 RETAI NAGE - 40, 538. 65 -19, 671. 70

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 1,598, 265. 63 714, 963. 67

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 1, 598, 265. 63 714, 963. 67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 714,963.67

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00200

203- 01597

208- 00002

208- 00035

208- 00046

208- 00103

208- 00105

208- 00106

208- 00107

212- 00006

212-00032

ROADWAY

C23032
23032-BI D
I TS SW2- 286
| TEM
DESCRI PTI ON
Renoval of Sidewal k
Pot hol i ng

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

*Seedi ng (Native)

*Soi | Condi tioning

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
10. 000
5%
35. 00000
250. 000
HOUR
10. 00000
1, 000. 000
LF
5. 00000
200. 000
LF
10. 00000
32. 000
EACH
25. 00000
100. 000
HOUR
55. 00000
100. 000
HOUR
115. 00000
150. 000
HOUR
140. 00000
100. 000
HOUR
10. 00000
1. 700
ACRE
2, 750. 00000
1. 700
ACRE

23,125. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

. 500
0. 000
. 500

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.976
0.976

0. 000
0.976
0.976
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ESTI MATE RUN 06/ 08/ 2020

1, 000.

2,684

22,570

.00

.00

00

.00

.00

.00

.00

.00

.00

00

00

13:10: 50

AMOUNT

1,175.

1, 000.

2,684

22,570

.00

00

00

.00

.00

.00

.00

.00

.00

00

00



CONTI D: C23032 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23032-BID ESTI MATE RUN 06/ 08/ 2020
PRQJECT: I TS SW02- 286 ESTI MATE NO 0005 13:10: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 213-00003  *Milching (Wed Free) 0.100 0. 000
ACRE 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0065 213-00061 *Mul ch Tackifier 20. 000 0. 000
LB 0. 000 0. 00
125. 00000 0. 000 0.00
0070 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 8, 000. 000 0. 000
d ass
SY 4,726.970 70, 431. 85
14. 90000 4,726.970 70, 431. 85
0075 240- 00000 W1dlife Biologist 50. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0.00
0080 403-00721 Hot M x Asphalt (Patching) (Asphalt) 500. 000 25. 000
SY 0. 000 0. 00
55. 00000 25. 000 1, 375.00
0085 607-11525 *Fence (Plastic) 1, 000. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0090 608-00000 Concrete Sidewal k 10. 000 0. 000
Sy 0. 000 0. 00
200. 00000 0. 000 0. 00
0095 612-00260 Location Marker (Fiber Optic)(Done) 78. 000 26. 000
EACH 28. 000 3,500. 00
125. 00000 54.000 6, 750. 00
0100 613-00200 2 Inch Electrical Conduit (Galvanized Rigid Conduit) 900. 000 0. 000
LF 100. 000 4, 000. 00
40. 00000 100. 000 4, 000. 00
0105 613-00206 2 Inch Electrical Conduit (Bored) 34, 430. 000 22, 490. 000
LF 6, 910. 000 172, 750. 00
25. 00000 29, 400. 000 735, 000. 00
0105 MATERI AL ALLOWANCE Condui t 12,510. 000
LF -6, 910. 000 -4,975. 20

0. 72000 5, 600. 000 4,032.00



CONTI D

ROADWAY

CAT NO0200

0110 613-01200

0115

613- 07010

0120

613-07023

0120

0125

613-07040

0125

0130

614-70024

0135

614-87024

0135

0140

614-87350

0145 614-87448

C23032
23032-BID
I TS SW2-286
| TEM
DESCRI PTI ON

2 Inch Electrical Conduit (Plastic)

Pul | Box (Surface Myunted)
Pul | Box (24"x36"x24")
MATERI AL ALLOMNCE Pul | Boxes
Pul | Box (30"x48"x24")
MATERI AL ALLOMNCE Pul | Boxes

1310nm SFP Optic Mdul e

Fi ber Optic Termination Pane

(24 Fiber)

MATERI AL ALLOWANCE Ter mi nati on Panel s

Test

Fi ber Optic Cable

Fi ber Optic Cable (Single Mde) (48 Strands)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 590. 000
LF
21. 00000
24.000
EACH
1, 100. 00000
100. 000
EACH
1, 500. 00000
EACH
479. 00000
9. 000
EACH
2, 500. 00000
EACH
595. 00000
99. 000
EACH
500. 00000
29. 000
EACH
850. 00000
EACH
607. 59690
1. 000
LS
20, 000. 00000
43, 825. 000
LF

12. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1,415. 000
. 000

1, 590. 000

0. 000
7.000
7.000

34. 000
18. 000
52. 000

66. 000
-18.
48. 000

000

3. 000
2.000
5. 000

6. 000
-2.000
4.000

0. 000
0. 000
0. 000

1. 000
8. 000
9. 000

28. 000
-8.000
20. 000

0. 000
0. 000
0. 000

000
000
000

2,190.
26,073
28, 263
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3,675

7,700

27,000

-8, 622.

5, 000

-1, 190.

6, 800

-4, 860.

325,912

00

00

00

00

00

00

.00

00

78

.00

50

13:10: 50

AMOUNT

33, 390

7,700

78, 000

22,992

12, 500

2,380

7, 650

12, 151.

353, 287

00

00

00

00

00

00

.00

00

94

.00

50



CONTI D

CAT NO0200

0150

0155

0160

0165

0170

0175

0180

0185

0190

0195

0200

614-87693

614-87697

625- 00000

626- 00000

630- 00000

630- 00007

630- 00012

630- 80336

630- 80341

630- 80342

630- 80343

ROADWAY

C23032
23032-BI D
I TS SW2- 286
| TEM
DESCRI PTI ON
Et hernet Switch Type I1I1

Et hernet Aggregation Switch Type |

Construction Surveying

*Mobi | i zati on

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Barricade (Type 3 MB) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Construction Traffic Sign (Panel Size C

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

30. 000

7,500. 00000

11. 000
EACH
11, 000. 00000

1.000

LS
10, 000. 00000
1. 000

LS

440, 000. 00000

500. 000

HOUR
30. 00000
10. 000

DAY
125. 00000
180. 000
DAY

150. 00000
2.000

EACH
250. 00000
8. 000

EACH
50. 00000
38. 000

EACH
75. 00000
12. 000

EACH

125. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.335
0.224
0. 559

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

43. 000
18. 000
61. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

19. 000
0. 000
19. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 08/ 2020

98, 560. 00

2,700. 00

13:10: 50

AMOUNT

245, 960

9, 150

1,425

.00

.00

.00

.00

.00

00

.00

.00

00

.00



CONTI D: C23032 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23032-BID ESTI MATE RUN 06/ 08/ 2020
PRQJECT: I TS SW02- 286 ESTI MATE NO 0005 13:10: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 630- 80350 Vertical Panel 50. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0210 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 0.500
Type
ype) EACH 0. 000 0. 00
2, 500. 00000 0.500 1, 250. 00
0215 630-80359 Portabl e Message Sign Panel 26. 000 0. 000
DAY 0. 000 0. 00
125. 00000 0. 000 0. 00
0220 630- 80360 Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0225 630- 80380 Traffic Cone 200. 000 30. 000
EACH 0. 000 0. 00
15. 00000 30. 000 450. 00
0230 630-85041 Mbbi | e Attenuat or 90. 000 10. 000
DAY 0. 000 0. 00
150. 00000 10. 000 1, 500. 00
0235 700-70010 F/ A Mnor Contract Revisions 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70016 F/ A Fuel Cost Adj ustnment 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70111  Project First Program 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C23032

PCN: 23032-BID

PRQIECT I TS SW2-286

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0255 700- 70230 F/ A Conmuni cation Lines

CAT NO0400

0260 620- 00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7
ESTI MATE RUN 06/ 08/ 2020

ESTI MATE NO: 0005 13:10: 50
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 3,103,590.00% 734, 635.37 $ 1, 638, 804. 29
1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
CAT 0400  CURRENT AMT $ 500. 00 $ 0.00$ 0. 00

PROJECT TOTAL CURRENT AMI $

3, 104, 090. 00 $ 734,635.37 $ 1, 638, 804. 29



